
GDAAC Notes for
M0EW T&wkal( Team Meeting (6/l O/99)

WEEKLYHIGHLIGHTS:
0 SSIT completed for PGEOl ~2.1.1, PGEO2 ~2.1 S; SSIT in progress for PGE02 ~2.2.0, PGE03 ~2.1 .O

WEEKLY PLAN:
0 Run chain of DPREP, PGEOl (~2.1.  l), PGE02 (~2.1 S) with 2,4,6 hours of input data in Test Mode
0 Upon successful completion of PGEOl-02  chain run, insert PGE03 into job stream
0 Target June 14 for promotion of PGEOl (~2.1.1) and PGE02 (~2.1 S) to Ops

W ORKINPROGRESSANDFUTURE:
0 Synchronization of MODAPS metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the

DAACs
0 ORES for nominal production and distribution of MODIS and distribution of ASTER expedited data.

ECS-SYSTEM
l Drop 4PY in TS2, TS 1 and OPS modes

Mode PGE Name Delivered Integrated Chained ORE Ops Ready Launch Ready State Notes
OPS PGEOl ~2.1 4/15/98 5/8/98 5120198 N/A G

OPS PGEO2 ~2.0

OPS PGE03 ~2.0
Test PGEOl ~2.1.1

lf29l98
2/M/98
Sl2lf99

3/18/98  S/20/98
4127198  S/20/98
S/27/99
5/10/99  5/l l/99

N/A G
N/A G

Expected Y ECS to undate  DEM/SDP  Tk
Test PGE02 ~2.1.5 4/30/99
Test PGE02 ~2.2.0 613199

Expected G Chained with PGEOl ~2.1 .O
Expected G

Test 1 PGE03 ~2.1.0 I 4/30/99  I I I I Exnected I G I I


